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THE NATIONAL SMALL INDUSTRIES CORPORATION LTD.
(A GOVERNMENT OF INDIA ENTERPRISES)
Okhla Industrial Estate New Delhi-110020

Ref: - SIC/HO/WD/1( 50) /05-06 Date: 26-9-2012

M/s.

Sub: Construction of ramp at NSIC exhibition ground Okhla Industrial
Estate New Delhi 110020

Sir,

Tender documents in respect of the above mentioned works containing 25
pages as detailed on page 5 (Index) are forwarded herewith. Please note that
tender is to be delivered in the office of the General Manager,( Works)
NSIC Ltd., NSIC Bhawan Okhla Industrial Estate New Delhi-110020 on
8-10-2012 up to 3.00 P.\M.

The Tender should be signed on each page, dated and witnessed in
all places provided for in the documents; all other papers should be initialed.

The tender should be accompanied by Earnest Money Deposit in the
form of demand draft as mentioned in Appendix. Tenders without earnest money
deposit shall be summarily rejected. The tenders will be opened at 3.30 P.M. on
8-10-2012

The person, signing the tender on behalf of company/firm or on behalf of
another person shall attach with tender a certified copy of proper authority/power
of attorney on a non-judicial stamp paper of requisite value duly executed in his
favour by such person, company/firm and must state specifically that he has
authority to sign such tenders for and on behalf of such person or company/firm
as the case may be, and in all matters pertaining to the contract including
arbitration clause.

This letter shall form part of the “CONTRACT” and must be signed
and returned along with the tender documents.

Yours faithfully
Encl. 25 Pages

General Manager (Works)

Signature of the Contractor with stamp




Tender notice for construction of canteen at NSIC complex Okhla Industrial
Estate New Delhi 110020

Ref: - SIC/HO/WD/1( 50) /05-06
Sealed item rate tenders are hereby invited on behalf of NSIC Ltd. from
experienced Contractors

Date: 26-9-2012

S.
No.

Name of the work

Estimate
d cost
Rs.
(Lacs)

EMD
(Rs)

Comp
letion
Time

Issue of the
Blank Tender
Document

Last Date
of
Submissio
n
Tender

Construction of ramp
at NSIC exhibition

9.22 lacs

20000/-

45
days

From
26-9-2012

8-10-2012
Upto 3.00

grounds Okhla To PM
Industrial Estate 8-10-2012
New Delhi -110020.

Blank tender documents (non-transferable) for above work shall be issued
from 26-9-2012 to 8-10-2012 on working days from the address given
below on payment of required tender fee of Rs.500/- (Rupees five hundred
only) (non-refundable) in cash/DD in favour of “NSIC Ltd.”, payable at New
Delhi . The bidders may also download the tender documents from the
website however a separate demand draft of Rs 500/- in favour of NSIC
Ltd. payable at New Delhi is to be enclosed along-with the technical bid
towards the cost of tender documents.

The tenderers should have completed minimum three works of similar
nature of minimum value of Rs 3.70 Lacs each or two works of value of
Rs. 5.55 lacs each or one work of 7.40 lacs in their name, during last
seven Yyears. Photocopies of the completion certificates/award letters
should be submitted along with the tender. Completion certificate issued
by the reputed organization / MNC shall also be accepted. In case of
certificates issued by the private party, copies of TDS should also be
enclosed.

Work of similar nature means “Civil Works in building including buildings,
RCC/ CC/ Brickwork, landscape and development work, plastering,
painting, water supply and sanitary works etc.”

While applying for the tender document, the intending tenderers shall
furnish proof of, experience certificates, works completed/awarded, valid
work contract tax /sales tax/ VAT/TIN as applicable.

The tender issuing authority reserves the right to issue or refuses to issue
the tender document to any party without assigning any reason.

Tenders not accompanied by Earnest Money Deposit and tender cost in
the prescribed form shall be summarily rejected.




7. NSIC reserves the right to reject all or any tender wholly or partly without
assigning any reason whatsoever.

General Manager (Works)
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INSTRUCTIONS TO TENDERERS
1.0GENERAL

Tenderers are advised to acquaint themselves fully with the description of
work, scope of services, time schedule and terms and conditions including
all the provisions of the Tender Document before framing up their tender.

2.0SITE PARTICULARS

Tenderers are advised to inspect and examine the site and its
surroundings and satisfy themselves before submitting their tenders as to
site conditions, means of access to the site.

3.0SUBMISSION OF TENDER

The expression “Tender Notice” referred to in the Tender Documents shall
be deemed to include any Notice / Letter Inviting Tender with respect to
the work forming the subject matter of the documents and vice-versa.

The tender complete in all respects shall be submitted along with Earnest
Money as stipulated in the Notice / Letter Inviting Tender ONLY. Tenders
without Earnest Money Deposit will be out rightly rejected.

Tenders shall be submitted in Two sealed envelopes Super scribing
as following: -
I) Technical Bid

Name of work
Tender no.

Due date & time of opening

Addressed to : General Manager (SG) ( Works)
NSIC Ltd. NSIC Bhawan
Okhla Industrial Estate New Delhi-110020

From: Name & address of the tenderer
This envelope shall contain the following: - EMD in the form of Demand Draft

drawn on a scheduled/nationalized bank in favour of ‘NSIC LTD’ payable at New
Delhi.

Details of the minimum three works of similar nature of minimum value of
Rs 3.70 Lacs each or two works of value of Rs.5.55 lacs each or one work of
Rs. 7.40 lacs in their name, during last seven years

Valid registration with Sales Tax department for Work Contract Tax/VAT/TIN.



Il) Price Bid

This envelope shall contain the tender document with PRICES and amount
duly filled by the party against the each item prescribed in the Schedule of
quantity of tender document and no conditions (i.e. deviations / assumptions /
stipulations / clarifications / comments / any other request) whatsoever and
the conditional offers will be rejected.

3.1 Essentially qualifying criteria
Tenderer should submit the following documents with Technical bid .
1.) EMD in requisite form
2.) Experience certificates /completion certificates.
3.) Tender fee in requisite form in case tender downloaded from website.
It may please be noted that in the absence of any above requirement offer
shall not be considered.
4.0ABNORMAL RATES

If it is noticed that the unit rates quoted by the Tenderer for any items are
unusually high or unusually low, it will be sufficient cause for rejection of
the tender unless the Corporation is convinced about the reasonableness
of the unit rates on scrutiny of the analysis for such unit rate to be
furnished by the tenderer on demand.

5.0DEVIATIONS TO TENDER CLAUSES:

Tenderers are advised to submit the tender strictly based on the terms
and conditions and specification contained in the Tender Documents and
not to stipulate any deviations. Conditional tenders are liable to be
rejected.

6.0VALIDITY OF OFFER
Tender submitted by tenderers shall remain valid for acceptance for a
minimum period of 120 days from the date of opening of the tenders.

7.0AWARD OF WORK
Corporation reserves the right to split the job into two or more parts and to
award the work to separate agencies/contractors. Work shall be awarded
to the lowest bidder, subject to the work experience and fulfillment of other
terms & conditions and specifications.

8.0ACCEPTANCE / REJECTION OF TENDER

i) Corporation does not bind itself to accept the lowest tender.

ii) Corporation also reserves the right to accept or reject any tender in part
or full without assigning any reason whatsoever.

iii) Corporation also reserves the absolute right to reject any or all the
tenders at any time solely based on the past unsatisfactory
performance by the bidder(s) the opinion/decision of NSIC regarding
the same shall be final and conclusive.



9.0CORRECTIONS

No corrections or overwriting will be entertained in schedule of rates by
using correcting fluid. All correction in the schedule of rate should be
initialed.

10.0FIRM RATES
The rates quoted by bidder shall remain firm till completion of all works
even during the extended period, if any, on any account what so ever. It is
provided that the contractor shall not change any of the rates, quoted in
the tender till the completion of work.

General Manager (Works)



GENERAL CONDITIONS OF CONTRACT

1. Where the context so requires, words importing the singular only also
include the plural and vice versa.

2. Corporation shall mean ‘The National Small Industries Corporation Ltd.
(A Government of India Enterprise) “NSIC Ltd.,NSIC Bhawan ,Okhla
Industrial Estate New Delhi-110020 and shall include their legal
representatives, successors and permitted assigns.

3. The Contractor is required to approach the Corporation for execution of
agreement for the said work as per the prescribed proforma to be provided
by the Corporation on a non-judicial stamp paper of Rs.100/- within 10
days from the issue of the letter of award.

4. Contract Documents:

The Contractor shall be provided, free of charge, one certified true copy of
the Contract Documents and of all further drawings, which may be issued
during the progress of the Works. He shall keep these Documents on the
Site in good order.

5. Works to be carried out:
The work to be carried out under the Contract shall, except as otherwise
provided in these conditions, include all labour, materials, taxes tools,
plant, equipment and transport which may be required in preparation of
and for and in the full and entire execution and completion of the works.

6. Inspection of Site:

The Contractor shall inspect and examine the Site and its surrounding and
shall satisfy himself before submitting his tender as to the nature of the
Site, the quantities and nature of works and material necessary for the
completion of the Works and the means of access to the Site, the
accommodation he may require and in general shall himself obtain all
necessary information as to risks, contingencies and other circumstances
which may influence or affect this tender.

7. Sufficiency of Tender:
The Contractor shall be deemed to have satisfied himself before tendering
as to the Correctness and sufficiency of his tender for the works and
of the rates and prices quoted in the Schedule of Quantities, which rates
and prices shall except as otherwise provided, cover all his obligations
under the contract and all matters and things necessary for the proper
completion and maintenance of the Works.



Any error in description, quantity or rate in Schedule of Quantities or any
omission there from shall not vitiate the Contract or release the Contractor
from the execution of the whole or any part of the Works comprised
therein according to drawings and specifications or from any of his
obligations under the Contract.

In the event of an error occurring in the amount column of Schedule of
Quantities as a result of wrong extension of the unit rate and quantity the
unit rate shall be regarded as firm and extension shall be amended on the
basis of the rate.

All errors in totaling in the amount column and in carrying forward totals
shall be corrected.

9. Security Deposit:

9.1

9.2

9.3

Total security deposit shall be 10 % of the accepted tender cost and shall
be deposited/deducted by/from the contractor as following: -

a). Initial Security Deposit:

Contractor will deposit initially a two and half percent (2.5%) of the
accepted tender cost as an initial security deposit within ten (10) days of
receipt of the letter of intent/notification of acceptance of the tender by
him. The earnest money deposited shall be converted into initial security
deposit.

b). Balance Security Deposit

Balance seven and half per cent (7.5%) will be recovered in installments
through deductions at the rate of ten per cent (10%) of the value of each
running account billtill total security Deposit amount is collected, after
which no further deduction from Bills will be made on this account.

All compensation or other sums of money payable by the contractor under
the terms of this Contract or any other Contract or any other account
whatsoever may be deducted from the security deposit.

Refund of Security deposit. Security deposit refundable to the
Contractor worked out on the basis of the value of work completed shall
be refunded to the Contractor on the Engineer-In-Charge certifying in
writing that the work has been completed satisfactorily after defect liability
period of 12 months.

No interest shall be payable to the contractor on the Security Deposit
furnished/ recovered from the contractor, by the Corporation.

10



10

Deviations/Variations Extent and Pricing

The Engineer-in-charge shall have power (i) to make alteration, in
omissions from, additions to, or substitutions for the original specifications,
drawings, designs and instructions that may appear to him to be
necessary or advisable during the progress of the work, and (ii) to omit a
part of the works in case of non-availability of a portion of the site or for
any other reasons and the contractor shall be bound to carry out the works
in accordance with any instructions given to him in writing signed by the
Engineer-in Charge and such alterations, omissions, additions or
substitutions shall form part of the contract as if originally provided therein
and any altered, additional or substituted work which the contractor may
be directed to do in the manner specified above as part of the works, shall
be carried out by the contractor on the same conditions in all respects
including price on which he agreed to do the main work except as
hereafter provided.

10.1 The time for completion of the works shall, in the event of any
deviations resulting in additional cost over the tendered value sum
being ordered, be extended if requested by the contractor, as
follows:

i) In the proportion which the additional cost of the altered,
additional or substituted work, bears to the original tendered
value plus

ii) 25% of the time calculated in (i) above or such further additional
time as may be considered reasonable by the Engineer-in-
Charge.

10.2 Deviation, Extra Items and Pricing Rates for Extra/ Additional Items

i)

ii)

If the rate for additional, altered or substituted item of work is specified in
the Schedule of Quantities, the Contractor shall carry out the additional,
altered or substituted item at the same rate.

If the rate for any altered, additional or substituted item of work is not
specified in the schedule of Quantities, the rate for that item shall be
derived from the rate for the nearest similar item specified therein.

If the rate for any altered, additional or substituted item of work cannot be
determined in the manner specified in sub-paras (i), and (ii) above, the
contractor shall, within 7 days of the date of receipt of the order to carry
out the said work, inform the Engineer-in-Charge under advice to the
Accepting Authority of the rate which he proposes to claim for such item of
work, supported by analysis of the rate claimed, and the Engineer-in-
Charge shall, within fifteen days thereafter, after give due consideration to

11



the rate claimed by the Contractor determine the rate on the basis of
market rate(s). In the event of the contractor failing to inform the
Engineer-in-Charge within the stipulated period of time, the rate which he
proposes to claim, the rate for such item shall be determined by the
Engineer-in-Charge on the basis of market rate(s) and shall be final.

11.0Time and Extension for Delay:

111

11.2

The time allowed for execution of the works as specified in the Appendix
or the extended time in accordance with these conditions shall be the
essence of the Contract. The execution of the works shall commence
from the 10" day after the date on which the Corporation issues written
orders to commence the work or from the date of handing over of the site,
which ever is earlier

As soon as possible after the Contract is concluded the Engineer-in-
Charge and the Contractor shall agree upon a Time and Progress Chart.
The Chart shall be prepared in direct relation to the time stated in the
Contract documents for completion of items of the works.

11.3 If the work be delayed by

11.4

12

(a) Force majeure or

(b) Abnormally bad weather or
(c) Serious loss or damage by fire, or

(d) Civil commotion, local combination of workmen strike or lockout,
affecting any of the trades employed on the work, or

(e) Delay on the part of other contractors or tradesmen engaged by
Corporation in executing work not forming part of the contract, or

(f) Any other cause, which, in the absolute discretion of the authority
mentioned in Appendix, is beyond the Contractor’s control;

Then upon the happening of any such event causing delay, the Contractor
shall immediately give notice thereof in writing to the Engineer-in-Charge
but shall nevertheless use constantly his best endeavors to prevent or
make good the delay and shall do all that may be reasonably required to
the satisfaction of the Engineer-in-Charge to proceed with the Works.

The Contractor shall arrange, at his own expense, all tools, plant and

equipment hereafter referred to as (T & P) labour, P.O.L. &
electricity/water required for execution of the work.

12



13 FORCE MAJEURE

Any delays in or failure of the performance of either party herein shall not
constitute default hereunder or give rise to any claim for damages, if any,
to the extent such delays or failure of performance is caused by
occurrences such as Act of god or the public enemy; expropriation or
confiscation of facilities by Government authorities, or in compliance with
any order or request of any Governmental authorities or due acts of war,
rebellion or sabotage or fires, floods, explosions, riots or illegal joint strikes
of all the workers of all the contractors.
14. MATERIALS

All materials to be provided by the Contractor shall be in conformity with
the specifications laid down in the contract and the Contractor shall, if
requested by the Engineer-in-Charge, furnish proof to the satisfaction of
Engineer-in-Charge in this regard.

15.Labour:

a.) The Contractor shall employ its labour in sufficient numbers to maintain
the required rate of progress and of quality to ensure workmanship of the
degree specified in the Contract and to the satisfaction of the Engineer-in-
Charge. The Contractor shall not employ in connection with the Works
any person who has not completed eighteen years of age.

b.) All the workers or employees deployed by the contractors shall
consider the employees of contractor and corporation shall not have any
liability what so ever in nature in regard to such workers/employees.

c.) The Contractor shall pay to labour employed by him directly wages not
less than fair wages as per Minimum Wages Act. Fair Wage’ means
wages, which shall include wages for weekly day of rest and other
allowances whether for time or piece work, after taking into consideration
prevailing market rates for similar employment in the neighborhood but
shall not be less than the minimum rates of wages fixed under the
payment of Minimum Wages Act.

d.) The Contractor shall in respect of labour employed by him or his sub-
contractor comply with or cause to be complied with the Contractor Labour
Regulation in regard to all matters provided therein.

e.) The Contractor shall comply with the provisions of the payment of

Wages Act, 1936, Minimum Wages Act, 1948, Employers’ Liability Act,

1938. Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947,

Maternity Benefit Act, 1970 or any modification thereof or any other law

relating thereto and rules made there under from time to time.

f) The Contractor shall indemnify and keep indemnified the Corporation
against:

13



i) Any claim arising out of third party loss/ damage to life or property
caused by/ during execution of the work.

ii) Any claim arising out of loss/ damage to the workmen engaged by
the Contractor during execution of the work.

iii) Any claim due to non-compliance of applicable PF/ Labour laws,
ESI regulations etc.

16 Inspections and Approval:

All work embracing more than process shall be subject to examination and
approval at each stage thereof and the Contractor shall give due notice to
the Engineer-in-Charge or his authorized representative when each stage
is ready. The Engineer-in-Charge or his representative shall have powers
at any time to inspect and examine any part of the Works and the
contractor shall give such facilities as may be required for such inspection
and examination.

17 Liquidated Damages for Delay

Time is essence of the contract. In case the CONTRACTOR fails to
complete the whole work within the stipulated period, and clear the site he
shall be liable to pay liquidated damages @ 0.5% (One Half of one
percent only) of the value of contract per week and or part thereof of the
delay subject to a maximum of 10% (ten percent only) of the value of the
contract. The amount of Compensation may be adjusted or set-off against
any sum payable to the Contractor under this or any other contract with
the Corporation.

18Instruction and Notices:

18.1

18.2

Subject as otherwise provided in this contract, all notices to be given on
behalf of the Corporation and all other actions to be taken on its behalf
may be given or taken by the Engineer-in-Charge or any officer for the
time being entrusted with the functions, duties and powers of the
Engineer-in-Charge.

All instructions, notices and communications, etc., under the contract shall
be given in writing and if sent by registered post to the last known place of
abode or business of the Contractor shall be deemed to have been served
on the date when in the ordinary course of post these would have been
delivered to him.

14



18.3

18.4

Foreclosure of Contract in Full or in Part due to Abandonment or
Reduction in Scope of Work.

If at any time after acceptance of the tender the Corporation shall decide
to abandon or reduce the scope of the works for any reason whatsoever
and hence not require the whole or any part of the Works to be carried out
the Engineer-in-Charge shall give notice in writing to that effect to the
Contractor and Contractor shall have no claim to any payment of
compensation or otherwise whatsoever, on account of any profit or
advantage which he might have derived from the execution of the works in
full but which he did not derive in consequence of the foreclosure of the
whole or part of the works.

The Contractor shall be paid at Contract rates full amount for works
executed at Site as certified by the Engineer-in-Charge.

19Cancellation of Contract in Full or in Part:

20

If the Contractor:

At any time makes defaults in proceeding with the Works with due
negligence and continues to do so even after a notice in writing of 7 days
from the Engineer-in-Charge; or

Commits default in complying with any of the terms and conditions of
Contract and does not remedy it or take effective steps to remedy it within
7 days after a notice in writing is given to him in that behalf by the
Engineer-in-Charge; or

Fails to complete the works or items of work on or before the date(s) of
completion, and does not complete them within the period specified in a
notice given in writing in that behalf by the Engineer-in-Charge; or

Violates any of the terms and conditions stipulated in this agreement
Being a company, passes a resolution or the Court makes an order for
liquidation of its affairs, or a receiver or manager on behalf of the

debenture holders is appointed or circumstances shall arise which entitle
the Court or debenture holders to appoint a receiver or manager; or

Liability for Damage, Defects or Imperfections and Rectification
thereof:

If the Contractor or his workmen or employees shall injure or destroy any
part of the building in which they may be working or any building, road,

15



fence, etc. contiguous to the premises on which the work or any part of it
is being executed, or if any damage shall happen to the work while in
progress the Contractor shall upon receipt of a notice in writing in that
behalf make the same good at his own expense. In case of repairs and
maintenance works, splashes and dropping from white washing, painting,
etc. shall be removed and surfaces cleaned simultaneously with
completion of these items of work in individual rooms, cabins or premises,
etc. where the work is done, without waiting for completion of all other
items of work in the contract. In case the Contractor fails to comply with
the requirements of this condition, the Engineer-in-Charge shall have the
right to get the work done by other means at the cost of the Contractor.
Before taking such action, however, the Engineer-in-Charge shall give
three days notice in writing to the Contractor.

21Urgent Works:

If any Urgent work (in respect whereof the decision of the Engineer-in-
Charge shall be final and binding) becomes necessary and Contractor is
unable or unwilling at once to carry it out, the Engineer-in-Charge may by
his own or other workpeople carry it out, as he may consider necessary. If
the urgent work shall be such as the Contractor is liable under the contract
to carry out at his expenses, the expenses incurred on it by the
Corporation shall be recoverable from the Contractor and be adjusted or
set off against any sum payable to him.

22 VALUATIONS AND PAYMENT:

22.1

22.2

22.3

22.4

The Engineer-in-Charge shall accept as otherwise stated ascertain and
determine by measurement the value in accordance with the contract work
done in accordance therewith.

All items having a financial value shall be entered in Measurement Book,
etc. prescribed by the Corporation so that a complete record is obtained of
all work performed under the contract.

Payments against running bills may be released subject to value of work
executed and measured being not less than Rs.4.00 lac.

Payment will be made on actual measurement basis as carried out at the
site. ~The quantities given in the schedule of quantities are only
approximate and contractor will have to carry out the work as per the
increased/decreased quantity of work as per the directions of Engineer-in-
Charge, for which no extra claim over and above the tender rate will be
considered. For releasing the payment upto accepted tender amount the
General Manager (Works) is the approving authority.

16



22.5

22.6

22.7.

The Contractor shall, without extra charge, provide assistance with every
appliance, labour and other things necessary for measurements. In regard
to measurement, variation; the decision taken by the Engineer-in-charge
shall be final.

No escalation will be paid even in extended period, if any.

All measurements shall be taken jointly by the Engineer-in-charge or his
authorized representative and by the contractor or his authorized
representative from time to time during the progress of the work and such
measurements shall be signed and dated by the Engineer-in-charge and
the parties. If the Contractor objects to any of the measurements recorded
on behalf of the Corporation a note to that effect shall be made in the
Measurement Book against the item object to and such note shall be
signed and dated by all the parties engaged in taking the measurement.
The decision of the Competent Authority on any such dispute or difference
or interpretation shall be final and binding on both the parties and shall be
beyond the scope of the settlement of disputes of Arbitration in respect of
all contract items, substituted items, extra items and deviations.

All statutory deductions as applicable like TDS, sales tax/VAT shall be
made from the due payment of the contractor.

23Methods of Measurement:

24

241

24 .2

Except where any general or detailed description of the work in Quantities
expressly shows to the contrary, Schedule of Quantities shall be deemed
to have been prepared and measurements shall be taken in accordance
with the procedure set forth in the Schedule of Rates / Specification
notwithstanding any provision in the relevant Standard Method of
Measurement or any general or local custom.

Income Tax/WCT/VAT

Income tax including surcharge if any, at the prevailing rate shall be
deducted from the Contractor’s bills as per the provision of Income Tax
Act.

The Contractor shall ascertain from the concerned commercial tax
department regarding the applicability of Works Contract Tax / VAT/TIN.
Necessary deductions will be made from the contractor’s bill as applicable.

25Carrying out part work at risk & cost of contractor

The Engineer-in-charge without prejudice to any other right or remedy
against the contractor which have either accrued or accrue thereafter to

17



the Corporation, by a notice in writing to take the part work/ part
incomplete work of any item(s) out of his hands and shall have powers to:

(a) Take possession of the site and any materials, constructional
plant, implements, stores, etc., thereon; and/or

(b) Carry out the part work/ part incomplete work of any item(s) at
the risk and cost of the contractor.

Any excess expenditure incurred or to be incurred by the Corporation in
completing the part work/ part incomplete work of any item(s) or the
excess loss of damages suffered or may be suffered by the Corporation
as aforesaid without prejudice to any other right or remedy available to
Corporation in law or as per agreement be recovered from any money due
to the contractor on any account, and if such money is insufficient, the
contractor shall be called upon in writing and shall be liable to pay the
same within 30 days.

If the contractor fails to pay the required sum within the aforesaid period of
30 days, the Engineer-in-charge shall have the right to sell any or all of the
contractors’ unused materials, constructional plant, implements, temporary
building at site etc. and adjust the proceeds of sale thereof towards the
dues recoverable from the contractor under the contract and if thereafter
there remains any balance outstanding, it shall be recovered in
accordance with the provision of the contract.

In the event of above course being adopted by the Engineer-in-charge, the
contractor shall have no claim to compensation for any loss sustained by
him by reason of his having purchased or procured materials or entered
into any engagements or made any advance on any account or with a
view to the execution of the work or the performance of the contract.

26ARBITRATION AND LAWS

Arbitration:
Except where otherwise provided for in the contract all questions and
disputes relating to the meaning of the specifications, designs, drawings
and instructions herein before mentioned and as to the quality of
workmanship or materials used onto work or as to any other question,
claim right matter or thing whatsoever in any way arising out of or relating
to the contract, designs drawings, specifications, estimates, instructions,
orders and these conditions or otherwise concerning the works, or the
execution or failure to execute the same whether arising during the
progress of the work or after the completion or abandonment thereof shall
be referred to the sole arbitration of the Chairman-cum-Managing Director
of the National Small Industries Corporation Ltd. and if the Chairman-
cum-Managing Director is unable or unwilling to act, to the sole arbitration
of some other person appointed by the Chairman cum Managing Director,
National Small Industries Corporation Ltd. willing to act as such arbitrator.
There will be no objection if the arbitrator so appointed is an employee of
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the National Small Industries Corporation Ltd. and that he had to deal
with the matters to which the contract relates and that in the course of his
duties as such he had expressed views on all or any of the matters in
dispute or difference. The arbitrator to whom the matter is originally
referred being transferred or vacating his office or being unable to act for
any reason as aforesaid at the time of such transfer, vacation of office or
inability to act., Chairman and Managing Director, National Small
Industries Corporation Ltd. shall appoint another person to act, as
arbitrator in accordance with the terms of the Contract. It is also a term of
this contract that no person other than a person appointed by C.M.D.,
National Small Industries Corporation LTD., as aforesaid should act as
arbitrator and if for any reason, that is not possible, the matter is not to be
referred to arbitration at all.

Subject as aforesaid the provision of the Indian Arbitration and
Reconciliation Act, 1996, or any statutory modification or re-enactment
thereof and the rules made there under and for the time being in force
shall apply to the arbitration proceeding under this clause.

It is a term of the contract that the party invoking arbitration shall specify
the dispute or disputes to be referred to arbitration under this clause
together with the amount or amounts claimed in respect of each such
dispute.

The arbitrators may from time to time with consent of this parties enlarge
the time, for making and publishing the award.

The work under the contract shall, if reasonably possible continue during
the arbitration proceedings and so payment due to payable to the
Contractor shall be withheld on account of such proceedings.

The Arbitrator shall be deemed to have entered on the reference on the
date he issued notice to both parties fixing the date of the first hearing.
The Arbitrator shall give a separate award in respect of each dispute of
difference referred to him.

The venue of arbitration shall be such place as may be fixed by the
Arbitrator in sole discretion.

The award of the arbitrator shall be final, conclusive and binding on all
parties to this contract.

The cost of arbitration shall be borne by the parties to the dispute, as may
be decided by the arbitrator(s).

The Indian Laws shall govern this contract for the time being in force. The
courts at New Delhi / Delhi only shall have the jurisdiction

General Manager(Works)

SIGNATURE OF THE CONTRACTOR
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FORM OF TENDER
To
General Manager ( Works)

NSIC Ltd., NSIC Bhawan
Okhla Industrial Estate , New Delhi 110020

I/'We have read and examined the following documents relating

(Name of the Work)
a). Notice inviting tender.
b). Instructions to Tenderers
c). Technical Specifications
d). General Conditions of Contract including Contractors, Labour
Regulations, Model Rules for Labour Welfare and Safety Code
appended to these conditions together with the amendments thereto if
any.
e). Special Conditions of contracts if any.
f). Schedule of Quantities
I/'We hereby tender for execution of the works referred to in the
aforesaid documents upon the terms and conditions contained or referred to
therein and in accordance in all respects with the specifications, designs,

drawings and other relevant details at the rates contained in Schedule and within
the period(s) of completion as stipulated in Appendix.
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In consideration of |/We being invited to tender, |/We agree to keep
the tender open for acceptance for 120 days from the due date of submission
thereof and not to make any modifications in its terms and conditions which are
not acceptable to the Corporation.

A sum of Rs 20000/- is hereby forwarded as Earnest Money Deposit
in the form of Demand Draft in favour of NSIC Ltd. payable at New Delhi . If I/We
fail to keep the tender open as aforesaid of make any modifications in the terms
and conditions of the tender which are not acceptable to the Corporation, I/We
agree that the Corporation shall without prejudice to any other right or remedy,
be at liberty to forfeit the said earnest money absolutely. Should this tender be
accepted, | /We agree to abide by & fulfill all the terms conditions of aforesaid
document

If after the tender is accepted, |/we fail to commence the execution of
the work as provided in the conditions. I/We agree that Corporation shall without

prejudice to any other right or remedy is at liberty to forfeit the said earnest
money absolutely.

Signatureof contractor.........................ll
Duly authorized to sign the tender on behalf of the (in block
capitals).........c.ocoeeuennnnne
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APPENDIX

1. Competent Authority

2. Earnest money/Security deposit
a) Estimated cost of the Works

b) Earnest money

c¢) Security Deposit

3. Deviation limit for items of work
Deviation limit beyond which clauses 10.2
shall apply for the building /

renovation work
4. Time allowed for execution of work

5. Authority competent to grant extension of time for

any cause of delay which is beyond
Contractors control

6. Liquidated Damaged

7. Approving Authority for releasing the payment

Up to the accepted tender cost.

8.Defect Liability Period

9.Authority competent to reduce
Compensation

C.M.D. NSIC or his
Authorised executives

Rs. 9.22 Lacs

Rs 20000/- in the form of
DD /Pay order in favour
of NSIC Ltd.,New Delhi

10% of the contract value.

30%

45 Days

GM (Works)New Delhi or
his
Authorised representative

0.5% (one half of one
percent) per week subject
to a Maximum 10% value
of the contract

GM ( Works) NSIC Ltd
New Delhi

12 months from the date
of Completion of work.

CMD NSIC or his
authorized executive.
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SPECIAL CONDITONS
During working at site, some restrictions may be imposed by Engineer-in-
Charge/Security staff of Corporation or Local Authorities regarding safety
and security etc., the contractor shall be bound to follow all such
restrictions/instruction & nothing extra shall be payable on this account.

No compensation shall be payable to the contractor for any damage
caused by rains lightening, wind, storm, floods Tornado, earth quakes or
other natural calamities during the execution of work. He shall make good
all such damages at his own cost; and no claim on this account will be
entertained.

This Schedule of Quantities, however, is not a guarantee and is merely
given as a rough guide and if the work costs more or less, tenderer will
have no claim on that account.

The tender shall be based on general conditions of Contract and tenderers
are required to quote their own rates against each item in schedule of
quantities, which is enclosed. All rates shall remain firm for the contract
period/extended contract period.

If the contractor fails to proceed with the work within the stipulated time as
specified from the date of issue of letter of intent/letter to proceed with the
work, the Corporation shall forfeit the earnest money deposited by him
along with the tender.

All the works to be carried out in accordance with latest
CPWD/specifications and as per the directions of Engineer-in-charge.
COST OF TESTS

The contractor is bound to carry out the tests as per the CPWD guidelines for
ascertaining the quality of the works executed/ materials used as and when
directed by the Engineer-in-charge. The cost of preparing samples and carrying
out tests for quality of material or workmanship will be borne by the contractor
except for such exclusions as are specifically mentioned in the specifications laid
down in the contract. The cost of all test carried out in Laboratories as directed by
the Engineer-in-charge will be borne by the contractor.

09..DRAWING AND SPECIFICATIONS

A copy of tender documents and all relevant drawings and specifications
shall be obtained by the contractor and kept at site for reference.

General Manager(Works)

SIGNATURE OF THE CONTRACTOR
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Schedule of Quantities

Description of item

Unit

Qty

Rate
(Rs.)

Amount
(Rs.)

Demolishing Cement  concrete
manually/ by mechanical means
and disposal of material including
disposal of material
within 50 meters lead as per
direction of Engineer-in-charge of
nominal concrete of 1:3:6 or richer
mix ( i/c equivalent design mix)

Cum

56.100

Surface dressing of the ground
including removing of vegetation
and in equalities not exceed 15 cm.
deep and disposal of rubbish lead
up to 50 m and lift up to 1.5 m in all
kind of soil .

100
Sgm

170.000

Earth work in excavation by
mechanical means  (Hydraulic
excavator) / manual means in
foundation trenches or drains (not
exceeding 1.5 m in width or 10 sgm
on plan) including dressing of
sides and ramming of bottoms, lift
upto 1.5 m, including getting out the
excavated soil and disposal of
surplus excavated soil as directed,
within a lead of 50 meter in all kind
of soil.

Cum

5.880

Providing and laying in position
Cement concrete of 1:4:8
(1 Cement :4 coarse sand : 8
graded stone aggregate 40 mm
nominal size) excluding the cost of
centering and shuttering — All work
up to plinth level.

Cum

69.765

Brick work with common burnt clay
FPS ( non modular) bricks of class
designation 7.5 in foundation and
plinth in 1:.6cement mortar
( 1cement : 6 coarse sand)

Cum

5.589
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6 Cement concrete 1:2:4 (1 Cement : | Cum | 122.925
2 Coarse sand : 4 graded stone
aggregate 40 mm nominal size ) in
pavement laid to required slope and
camber in panels as required
including consolidation finishing and
tempering complete

7 Supply and stacking of good earth | Cum | 122
at site including royalty and carriage
up to 1 km. ( earth measured in
stacks will be reduced by 20% for
payment).

8 Extra for compaction of earth work | Cum | 122
in embankment wunder optimum
moisture condition to give at least
95% Of the maximum dry density
( proctor density)

9 Neat cement punning Sgm | 561

10 P/l in position bitumen hot sealing | Per 5400
compound for expansion joints etc | Cm.
using grade A sealing compound depth/
per
cm.
width
per m
length

Total

Total Rs. in words

Signature of bidder with stamp



